
P.O. Box 310. Liberty Corner. N.J. 07938-0310 (201) 647-8111

Fred C. Hart AssociatesJnc.

November 13, 1987

"rg"Si
Chief. Investigations and

Compliance Branch
Emergency and Remedial Response

Division
u.S. Environmental Protection Agency
New York, NY 10278

Attention: Nlgel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress
report for the period October 1, 1987 through October 31, 1987.

Sincerely,
FRED C. HART ASSOCIATES, INC.
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cc: J. Moorman
H. Tucker
L. Horden
T. Morahan

Frances B. Barker
Project Manager
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY. NEH JERSEY

MONTHLY PERIODIC PROGRESS REPORT
October 1. 1987 - October 31. 1987

Hork Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 Issued to National Gypsum Company, the following activities
were conducted during the month of October 1987 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).
Section I-C

The second round of groundwater and surface water monitoring began on
October 12 and was completed on October 23. On October 14, EPA approved
the Addendum to the Site Operations Plan to conduct further studies of
the MllUngton asbestos pile. The work was scheduled to begin on
November 2.

Work, anticipated to occur In November Includes performing additional
geotechnlcal studies at the MllUngton site, awaiting EPA's comments on
the draft RI report, and reviewing groundwater and surface water data.
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY. NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT
October 1. 1987 - October 31. 1987

Hork Efforts Completed to Date

In compliance wltK the Administrative Order on Consent. Index No.
CERCLA-50103 Issued to National Gypsum Company, the following activities
were conducted during the month of October 1987 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).
Section I-C

The second round of groundwater and surface water monitoring began on
October 12 and was completed on October 23. On October 14. EPA approved
the Addendum to the Site Operations Plan to conduct further studies of
the MllUngton asbestos pile. The work was scheduled to begin on
November 2.
Hork anticipated to occur In November Includes performing additional
geotechnlcal studies at the MHHngton site, awaiting EPA's comments on
the draft RI report, and reviewing groundwater and surface water data.
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